

**Martin County Airport Exploratory Study**  
**Consultant Team Progress Report #1**  
**April 2, 2003**

- ✓ Conducted kick-off meetings with all members of the consultant team.
- ✓ Negotiated contracts for team members (LBFH, Ricondo & Associates, Arcadis, and Jack Reynolds & Associates). Contracts not yet finalized.
- ✓ Worked with County staff on procedures for obtaining information from Airport and other County departments and for releasing public information concerning the Study.
- ✓ Developed task list and identified roles and responsibilities of each team member.
- ✓ Analyzed previously identified site adjacent to Martin Correctional Facility to determine whether site should be included in the study, and determined that site should be included.
- ✓ Analyzed Indiantown Airport and determined that site also should be included.
- ✓ Analyzed previously identified site along Bridge Road and alternate sites within the same general vicinity that might be within or adjacent to the Urban Services Area, and decided to change location of site to West Bridge Road (between Kanner Highway (SR 76) and the St. Lucie Waterway (C-44 Canal), south of Loop Road (CR76A) and north of the Bridge Road extended west).
- ✓ Identified specific options to be considered for the airport closure and downsizing alternatives.
- ✓ Drafted and released initial study assumptions.