

Martin County Airport Exploratory Study
Consultant Team Progress Report #2
April 25, 2003

- ✓ Finalized contracts with all AES consultant team members.
- ✓ Held telephone conference among AES consultant team members to discuss schedule, coordination with County departments, and specific tasks.
- ✓ Held meeting among AES consultant team, Deputy County Administrator Hudson and representatives of various County departments from which the consultant team requires information necessary to complete the study.
- ✓ Held telephone conference among AES consultant team members to identify and analyze specific downsizing alternatives.
- ✓ Developed potential airfield configuration and identified specific property boundaries for the three relocation sites. This task will be completed within the next few days.
- ✓ Substantive research on the market value of the property that would be acquired by the County for each of the three relocation sites.
- ✓ Substantive research to identify elements and sections of the County's Comprehensive Growth Management Plan that would have to be revised for the relocation and closure alternatives.
- ✓ Collected and analyzed data concerning potentially adverse environmental conditions at Witham Field that might affect redevelopment of the property.
- ✓ Developed methodology and collected data for identifying potential environmental impacts at the three relocation sites.