

Martin County Airport Exploratory Study Schedule

<u>Date (Specific Dates To Be Determined)</u>	<u>Event</u>
Week of June 23, 2003	Public release of preliminary results of study
Week of July 14, 2003	Open House
Week of July 21, 2003	End of public comment period
August 19, 2003	Present final report to Martin County Board of County Commissioners

Deadlines contained in the Airport Exploratory Study Scope of Services

- After 90 Days – Complete preliminary draft AES and make preliminary draft available for public comment for 30 days. A public meeting or workshop will be convened for collecting public questions and comment.
- After 120 days – Finalize AES for presentation to the Board of County Commissioners incorporating public input. Any written public comments will be attached to the final AES.